

ಕರ್ನಾಟಕ ಲೋಕಾಯುಕ್ತ

ನಂ:ಕಂ.ಲೋಕ್.ಬಿಸಿಡಿ 2515/2018

ಬಹುಮಹಡಿ ಕಟ್ಟಡ,  
ಬೆಂಗಳೂರು, ದಿನಾಂಕ:28/08/2019

ನೋಟೀಸು

ವಿಷಯ: ಹೆಚ್.ಎಸ್.ದೊರೈಸ್ವಾಮಿ ಎಂಬುವವರು ನಮ್ಮ ಸಂಸ್ಥೆಯಲ್ಲಿ ನೀಡಿರುವ ದೂರಿನ  
ಕುರಿತು.

--

ಮೇಲ್ಕಂಡ ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಪಟ್ಟಂತೆ ತಮಗೆ ಈ ಮೂಲಕ ಗೌರವಾನ್ವಿತ ಲೋಕಾಯುಕ್ತರವರ ಆದೇಶದಂತೆ  
ತಮಗೆ ಈ ಮೂಲಕ ತಿಳಿಯ ಪಡಿಸುವುದೆಂದರೆ, ಗೌರವಾನ್ವಿತ ಲೋಕಾಯುಕ್ತರವರು ಸುಬ್ರಮಣ್ಯಪುರ ಕೆರೆಗೆ  
ಸಂಬಂಧಪಟ್ಟಂತೆ ದಿನಾಂಕ: 23-08-2019 ರಂದು ಹೊರಡಿಸಿರುವ ಆದೇಶವನ್ನು ಇದರೊಂದಿಗೆ ಲಗತ್ತಿಸಿ ಕಳುಹಿಸಿದ್ದು,  
ಆದೇಶದಲ್ಲಿ ತಿಳಿಸಿರುವಂತೆ ತಾವು ಕೈಗೊಂಡ ವರದಿಯನ್ನು ಸಲ್ಲಿಸತಕ್ಕದ್ದು.

ಮುಂದುವರೆದು ಸದರಿ ವಿಚಾರಣೆಯನ್ನು ದಿನಾಂಕ:26-09-2019 ರಂದು 3-00 ಗಂಟೆಗೆ  
ಗೌ.ಲೋಕಾಯುಕ್ತರವರ ಮುಂದೆ ನಿಗದಿಪಡಿಸಿದೆ.

ಗೌರವಾನ್ವಿತ ಲೋಕಾಯುಕ್ತರವರ ಆದೇಶದನ್ವಯ

  
ಅಪರ ನಿಭಂದಕರು ವಿಚಾರಣೆಗಳು-1  
ಕರ್ನಾಟಕ ಲೋಕಾಯುಕ್ತ,ಬೆಂಗಳೂರು

To:

- 1) The C.E.O., Namma Bangalore foundation, 2<sup>nd</sup> floor, No54, Rockline centre, Richmond Road, Bangalore.
- 2) Sri.Linge Gowda, Assistant Executive Engineer, BBMP, (Lakes) Bangalore.
- 3) Sri. Kumar Eshwar, A.E.E. Karnataka Slum Development Board, Bangalore 9845152350
- 4) Sri. Maligaiah, Assistant Engineer, Karnataka Slum Development Board, Bangalore
- 5) The Assistant Executive Engineer, S-5, Sub-Division, ISRO Layout, BESCO, Bangalore
- 6) The Executive Engineer, Banashankari Division, Bengaluru south, BESOM, Bengaluru



KARNATAKA LOKAYUKTA, BENGALURU

No.Compt/LOK/BCD-2515/2018/ARE-1

Date : 23.08.2019

O R D E R


On behalf of the complainant Sri H.S.Doraiswamy, Sri Lakshmikanth is present. Sri Lingegowda, Assistant Executive Engineer of BBMP (Lakes), Bengaluru is present. Sri Kumar Eashwar, Assistant Executive Engineer is present along with Sri Maligaiah, Assistant Engineer of Karnataka Slum Clearance Board, Bengaluru.

2) A Status Report dated 22.8.2019 is filed by Sri Kumar Eashwar, Assistant Executive Engineer of Karnataka Slum Clearance Board, Bengaluru, by setting out the steps taken by him. Along with the Status Report certain documents are also produced. It is useful to extract the relevant portion of the Status Report, which reads as here under –

“ಕರ್ನಾಟಕ ಕೊಳಗೇರಿ ಅಭಿವೃದ್ಧಿ ಮಂಡಳಿ

ಸಹಾಯಕಕಾರ್ಯಪಾಲಕಅಭಿಯಂತರರಕಛೇರಿ, ನಂ.1ನೇ ಉಪವಿಭಾಗ,  
ನಂ.55, ರಿಷಿಲ್ಡಾರ್ ರಸ್ತೆ, ಶೇಷಾದ್ರಿಪುರಂ, ಬೆಂಗಳೂರು-560020.ದೂರವಾಣಿ ಸಂಖ್ಯೆ:23464114.

\*\*\*\*\*



ದಿನಾಂಕ:22.08.2019

ಸಂಖ್ಯೆ:ಕೊಅಮ/ಸಕಾನಿಅ-1/ಬೆಂ/2019-20/

ರವರಿಗೆ  
ಅಪರನಿಬಂದಕರು (ವಿಚಾರಣೆಗಳು-1)  
ಕರ್ನಾಟಕ ಲೋಕಾಯುಕ್ತ  
ಬೆಂಗಳೂರು.

ಮಾನ್ಯರೇ,

ವಿಷಯ:- ಎಚ್.ಎಸ್.ದೊರೆಸ್ವಾಮಿಎಂಬುವರು. ಲೋಕಾಯುಕ್ತ ಸಂಸ್ಥೆಯಲ್ಲಿ  
ನೀಡಿರುವ ದೂರಿನಕುರಿತು.

ಉಲ್ಲೇಖ:- ತಮ್ಮಕಛೇರಿನೋಟೀಸ್‌ಪತ್ರ ಸಂಖ್ಯೆ: ಲೋಕ್;ಬಿಸಿಡಿ;2515/2018,  
ದಿನಾಂಕ:27.06.2019.

\*\*\*\*\*

ಮೇಲ್ಕಂಡ ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಿಸಿದಂತೆ, ಬೆಂಗಳೂರು ನಗರ, ಬೆಂಗಳೂರು  
ದಕ್ಷಿಣ ವಿಧಾನ ಸಭಾಕ್ಷೇತ್ರದ ಉತ್ತರಹಳ್ಳಿಯಲ್ಲಿರುವ ಸುಬ್ರಮಣ್ಯಪುರಕೆರೆಗೆ ಸಂಬಂಧಿಸಿದಂತೆ  
ಮಾನ್ಯ ಲೋಕಾಯುಕ್ತರ ಘನ ಉಪಸ್ಥಿತಿಯಲ್ಲಿ ದಿನಾಂಕ:20.06.2019ರಂದು ಅಧಿಕಾರಿಗಳ  
ಮತ್ತುಅರ್ಜಿದಾರರೊಂದಿಗೆ ಸಭೆ ನಡೆಸಿ, ನೀಡಿದ ನಿರ್ದೇಶನಕ್ಕೆ ಸಂಬಂಧಿಸಿದಂತೆ ಈ  
ಕೆಳಕಂಡಂತೆ ಸೂಕ್ತ ಕ್ರಮ ಕೈಗೊಳ್ಳಲಾಗಿದೆ.

ಕ್ರ.ಸಂ	ನೀಡಿರುವ ನಿರ್ದೇಶನ	ಮಂಡಳಿಯು ಕೈಗೊಂಡ ಕ್ರಮ
1	ಒಳಚರಂಡಿ ವ್ಯವಸ್ಥೆಗೆ ಸಂಬಂಧಿಸಿದಂತೆ (UGD) BWSSB Main Line ನಿಂದ ಬಡಾವಣೆಯ ಪೈಪ್ ಲೈನ್‌ಗೆ ಸಂಪರ್ಕಗೊಳಿಸಲು ಗುಬ್ಬಿಲಾಳ ಮುಖ್ಯರಸ್ತೆಯ 20.0 ಮೀ ರಸ್ತೆಕಟಿಂಗ್ ಮಾಡಿ, 20.0 ಮೀಟರ್ ಪೈಪ್‌ನ್ನು ಅಳವಡಿಸಿ ಪೈಪ್‌ನ್ನು ಲಿಂಕ್ ಮಾಡುವ ಬಗ್ಗೆ.	ದಿನಾಂಕ:20.07.2019ರಂದುಗುಬ್ಬಿಲಾಳ ಮುಖ್ಯರಸ್ತೆಯ 20.0 ಮೀ ರಸ್ತೆಕಟಿಂಗ್ ಮಾಡಿ, 20.0 ಮೀಟರ್ ಪೈಪ್‌ನ್ನು ಅಳವಡಿಸಿ ಪೈಪ್‌ನ್ನು ಲಿಂಕ್ ಮಾಡಲಾಗಿರುತ್ತದೆ. ಅನುಬಂಧ-1ರಲ್ಲಿ ಛಾಯಾಚಿತ್ರ ಲಗತ್ತಿಸಿದೆ.
2	ಸದರಿ ಬಡಾವಣೆಯ Transformer Charge ಮಾಡಿ, ಫಲಾನುಭವಿಗಳಿಗೆ ಮೀಟರ್ ಅಳವಡಿಸುವ ಕಾಮಗಾರಿ ಬಗ್ಗೆ.	ಸದರಿ ಬಡಾವಣೆಯ Transformer Charge ಮಾಡಲು, ಸಕಾನಿಅ, ಬೆಸ್ಕಾಂ ಎಸ್-5ರವರಕಛೇರಿಗೆಅರ್ಜಿ ಸಲ್ಲಿಸಿದ್ದು, ಈಗಾಗಲೇ ಸುಮಾರು 421 ಮನೆಗಳಿಗೆ ಬೆಸ್ಕಾಂ ನಿಂದ ವಿದ್ಯುತ್ ಮೀಟರ್

		ಅಳವಡಿಸಲು ದಿನಾಂಕ:09.08.2019ರಂದು ಐಡಿಜನರೇಟ್ ಆಗಿರುತ್ತದೆ. ಅನುಬಂಧ-2ರಲ್ಲಿ ಐಡಿಜನರೇಟ್ ಆಗಿರುವ ಪ್ರತಿಗಳನ್ನು ಲಗತ್ತಿಸಿದೆ.
3	ಕೆರೆಯಂಗಳದಲ್ಲಿರುವ 99 ನಿವಾಸಿಗಳನ್ನು ಸ್ಥಳಾಂತರಿಸುವ ಬಗ್ಗೆ.	ಕೆರೆಯಂಗಳದಲ್ಲಿರುವ 99 ನಿವಾಸಿಗಳನ್ನು ಸ್ಥಳಾಂತರಿಸುವ ಸಂಬಂಧದಿನಾಂಕ:25.07.2019ರಂದು ಲಾಟರಿ ಮಾಡಲು ಪ್ರಕಟಣೆ ಹೊರಡಿಸಲಾಗಿದ್ದು, ಸದರಿ 99 ನಿವಾಸಿಗಳಿಗೆ ಲಾಟರಿ ಮಾಡಿರುವ ವಿವರಗಳನ್ನು ಅನುಬಂಧ-3ರಲ್ಲಿ ವಿವರಿಸಿದೆ.
4	Demolishing of the Huts in Lake	ಸ್ಥಳೀಯ ಪೋಲೀಸ್‌ರಕ್ಷಣೆ ಪಡೆದುದಿನಾಂಕ:05.08.2019ರಂದು ಮತ್ತು ದಿನಾಂಕ:22.08.2019ರಂದು ಸುಮಾರು 23 ಶೆಡ್‌ಗಳನ್ನು ತೆರವುಗೊಳಿಸಲಾಗಿರುತ್ತದೆ. ಅನುಬಂಧ-4ರಲ್ಲಿ ಛಾಯಾಚಿತ್ರ ಲಗತ್ತಿಸಿದೆ.

ಮೇಲೆ ವಿವರಿಸಿರುವಂತೆ ಮಂಡಳಿವತಿಯಿಂದ ಸದರಿ ಕೆರೆಯಂಗಳದ  
ನಿವಾಸಿಗಳನ್ನು ಸ್ಥಳಾಂತರಿಸಲು ಎಲ್ಲಾತರಹದ ಪ್ರಯತ್ನ ಮಾಡಲಾಗುತ್ತಿದ್ದು, ಆದರೆ  
ವಾಸ್ತವ್ಯದಲ್ಲಿ ಕೆಲ ಸ್ಥಳೀಯರಿಂದ ಅಡಚಣೆಯಾಗುತ್ತಿದ್ದು, ಈ ಎಲ್ಲಾ ಅಡಚಣೆಗಳನ್ನು  
ಹಂತಹಂತವಾಗಿಯಾವುದೇ ಘರ್ಷಣೆ ಆಗದಂತೆ ಕ್ರಮ ವಹಿಸಲಾಗುತ್ತಿದೆ. ಕೆರೆಯಂಗಳದಲ್ಲಿ  
ಸುಮಾರು 25 ಕ್ಕಿಂತ ಹೆಚ್ಚು ವರ್ಷಗಳಿಂದ ವಾಸವಿರುವ ನಿವಾಸಿಗಳಿಗೆ ಮನವೊಲಿಸಲು  
ಈಗಾಗಲೇ ಸ್ಥಳೀಯ ಮುಖಂಡರುಗಳೊಂದಿಗೆ, ಜನಪ್ರತಿನಿಧಿಗಳೊಂದಿಗೆ 6 ಸಭೆಯನ್ನು  
ಮಾಡಲಾಗಿ, ಅಂತಿಮವಾಗಿ ಪೂರ್ಣ ಪ್ರಮಾಣದಲ್ಲಿ ಸ್ಥಳಾಂತರಿಸಲು ಇನ್ನೂ  
ಸುಮಾರುಮೂರು ವಾರಗಳ (21 ದಿನಗಳು) ಕಾಲಾವಕಾಶ ಬೇಕಾಗಿರುತ್ತದೆ.  
ಆದ್ದರಿಂದ ಈ ಎಲ್ಲಾ ವಿಷಯಗಳನ್ನು ತಮ್ಮದಯಾಪರ ಅವಗಾಹನೆಗಾಗಿ ಸಲ್ಲಿಸುತ್ತಾ,  
ಕೆರೆಯಂಗಳದಲ್ಲಿ ಉಳಿಕೆ 76 ಶೆಡ್‌ಗಳನ್ನು ತೆರವುಗೊಳಿಸಲು ಇನ್ನೂ ಸುಮಾರು ಮೂರು  
ವಾರಗಳ (21 ದಿನಗಳು) ಕಾಲಾವಕಾಶ ನೀಡಬೇಕೆಂದು ತಮ್ಮ ಘನ ಅವಗಾಹನೆಗಾಗಿ  
ಸಲ್ಲಿಸಲಾಗುತ್ತಿದೆ.


ತಮ್ಮ ನಂಬುಗೆಯ

ಸಹಿ/-

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು  
ನಂ.1ನೇ ಉಪವಿಭಾಗ, ಕಕೋಅಮ,  
ಬೆಂಗಳೂರು."

3) Sri Kumar Eashwar, Assistant Executive Engineer, submits that within three weeks, all the inmates of the sheds will be shifted to the flats constructed for them and immediately thereafter; all the sheds will be demolished. The said statement is placed on record. **In the light of what is stated above, Sri Kumar Eashwar, Assistant Executive Engineer is given three weeks time to file the upto date Status Report with regard to the steps taken by him to shift the inmates who are staying in the huts.**


4) Sri Lingegowda, Assistant Executive Engineer, BBMP (Lakes), has produced a copy of the Interim Order passed by the Hon'ble High Court of Karnataka in Writ Petitions No.25169/2018 (LB-BMP) & 26867-26956/2018 and the connected records. It is needless to point out that the BBMP is required to take proper steps in the said Writ Petitions either for immediate disposal of the Writ Petitions as the Interim Order granted in the Writ Petitions is limited to the next date of hearing <sup>if need be</sup> or to challenge the said Interim Order by filing an appeal <sup>if need be</sup> in the larger public interest. In this connection,



Sri Lingegowda, Assistant Executive Engineer, may consult the counsel of the BBMP and take immediate steps in the matter.


5) In the course of the discussion, it is brought to my notice that since there is some delay on the part of the BESCO in giving the RR number to each one of the metre fixed in the flats, the electricity connection could not be secured and the inmates in the huts could not be shifted. It is needless to point out, since the larger public interest is involved and the flats have been constructed some time back, the concerned authorities of the BESCO should immediately take steps to co-operate with the Karnataka Slum Clearance Board officers and give the RR number, without further loss of time on preferential basis.

6) **Communicate this Order to the parties concerned and to the Assistant Executive Engineer, S-5 Sub-division, ISRO layout, BESCO, Bengaluru and also to the Executive Engineer, Banashankari Division, Bengaluru South, BESCO, Bengaluru, for compliance with regard to the allotment of RR number. They are directed to submit the Status Report by the next date of hearing, with regard**



to the steps taken by the BESCO, regarding the matters referred to above.

List this case on 26<sup>th</sup> September, 2019 at 3.00 p.m.

  
(Justice P. Vishwanatha Shetty)  
Lokayukta  
State of Karnataka  
23/8/2019

\*vi

7) Additional Registrar of Enq.1