

ಕರ್ನಾಟಕ ಲೋಕಾಯುಕ್ತ

ನಂ:ಕಂ.ಲೋಕ್.ಬಿಸಿಡಿ 2515/2018

ಬಹುಮಹಡಿ ಕಟ್ಟಡ,
ಬೆಂಗಳೂರು,ದಿನಾಂಕ:30/04/2019

ನೋಟೀಸು


ವಿಷಯ: ಹೆಚ್.ಎಸ್.ದೊರೈಸ್ವಾಮಿ ಎಂಬುವವರು ನಮ್ಮ ಸಂಸ್ಥೆಯಲ್ಲಿ ನೀಡಿರುವ ದೂರಿನ
ಕುರಿತು.

--

ಮೇಲ್ಕಂಡ ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಪಟ್ಟಂತೆ ತಮಗೆ ಈ ಮೂಲಕ ಗೌರವಾನ್ವಿತ ಲೋಕಾಯುಕ್ತರವರ ಆದೇಶದಂತೆ
ತಮಗೆ ಈ ಮೂಲಕ ತಿಳಿಯ ಪಡಿಸುವುದೆಂದರೆ, ಗೌರವಾನ್ವಿತ ಲೋಕಾಯುಕ್ತರವರು ಸುಬ್ರಮಣ್ಯಪುರ ಕೆರೆಗೆ
ಸಂಬಂಧಪಟ್ಟಂತೆ ದಿನಾಂಕ: 16-04-2019 ರಂದು ಹೊರಡಿಸಿರುವ ಆದೇಶವನ್ನು ಇದರೊಂದಿಗೆ ಲಗತ್ತಿಸಿ ಕಳುಹಿಸಿದ್ದು,
ಆದೇಶದಲ್ಲಿ ತಿಳಿಸಿರುವಂತೆ ತಾವು ಕೈಗೊಂಡ ಅನುಪಾಲನಾ ವರದಿಯನ್ನು ಸಲ್ಲಿಸತಕ್ಕದ್ದು.

ಮುಂದುವರೆದು ದಿ;20-06-2019 ರಂದು 3-00 ಗಂಟೆಗೆ ಪ್ರಕರಣದ ವಿಚಾರಣೆಯನ್ನು ನಿಗದಿಪಡಿಸಿದೆ.

ಗೌರವಾನ್ವಿತ ಲೋಕಾಯುಕ್ತರವರ ಆದೇಶದನ್ವಯ


ಅಪರ ನಿಭಂದಕರು ವಿಚಾರಣೆಗಳು-1
ಕರ್ನಾಟಕ ಲೋಕಾಯುಕ್ತ,ಬೆಂಗಳೂರು

To:

- 1) The C.E.O., Namma Bangalore foundation, 2nd floor, No54, Rockline centre, Richmond Road, Bangalore.
- 2) Sri.Linge Gowda, Assistant Executive Engineer, BBMP,(Lakes) Bangalore.
- 3) Sri. Kumar Eshwar, A.E.E. Karnataka Slum Development Board, Bangalore 9845152350
- 4) Sri.Rajashekar, Additional Chief Engineer, BWSSB, Bangalore. 9845694593
- 5) The Deputy Commissioner of Police,(Traffic) West division,Yelahanka, Bangalore
- 6) Smt. Bhupradha, AEE,BBMP, Lakes, Bangalore.
- 7) The Deputy Commissioner of Police,(Traffic) West division,Yelahanka, Bangalore.
- 8)Sri. Rangaswamy, Executive Engineer, BWSSB, Bangalore.
- 9) The Chairman, BWSSB, Cauvery Bhavan, Bangalore.

KARNATAKA LOKAYUKTA, BENGALURU

No.Compt/LOK/BCD-2515/2018/ARE-1

Date : 16.04.2019

O R D E R

Sri Linge Gowda, Assistant Executive Engineer, BBMP (Lakes), Bengaluru is present. Sri Kumar Eshwar, Assistant Executive Engineer is present along with Sri Maligaiah, Assistant Engineer of Karnataka Slum Clearance Board, Bengaluru. Nobody is present on behalf of the complainant.

2) Sri Kumar Eshwar, Assistant Executive Engineer of Karnataka Slum Clearance Board submitted that since the underground UGD has not been carried out by the BWSSB, he has not been able to shift the beneficiaries to the flats in question.

3) Sri Linge Gowda, Assistant Executive Engineer, BBMP, submitted that 99% of the work has been completed which are required to be carried out by the BBMP. In support of the statement made before me, he has filed the photographs depicting the work carried out. However, he is directed to file the Status Report in writing by the next date of hearing.



4) No one is present on behalf of BWSSB. This matter has been adjourned from time to time. It is useful to extract the observation made by me in my earlier Order dated 5.2.2019 at paras - 5, 6, and 8 which reads as hereunder -

“5. Sri Kumar Eshwar submitted that, within six weeks from the date of giving sewage connection, he will organise shifting of all the beneficiaries who are presently occupied the sheds to the flats allotted to them. He also submitted, since he has made necessary deposits before the BESCO, by then he expects he would get the electricity connection given to the flats.

6. The statement made by Sri Rajashekar referred to by me above shows that within four days from the date of Deputy Commissioner of Police (Traffic) giving permission to lay the UGD pipelines for the remaining 80 meters on the main road, the work will be carried out. Since, Sri Rajashekar has already made request for permission, copy of which is enclosed, I am sure, that the Deputy Commissioner of Police (Traffic), West Division, Yelahanka, Bengaluru, without further loss of time would immediately give permission. Communicate this order to the Deputy Commissioner of Police (Traffic), West Division, Yelahanka, Bengaluru.



8. All the parties are directed to file a status report with regard to the steps taken by the next date of hearing.”

5) The observation made by me above, makes it clear that the BWSSB has an obligation to take necessary permission from the Deputy Commissioner of Police, Traffic West Division, Yelahanka, Bengaluru, without further loss of time and carry out the underground drainage works. As observed by me, no one is present on behalf of BWSSB. On account of the inaction on the part of BWSSB, around 99 beneficiaries could not be shifted and settled in the apartments made ready for their occupation. Under these circumstances, only option left to me is to direct the concerned officer of the BWSSB to submit his explanation for his/their inaction and also for failure to appear before me today.


6) **Communicate this order to Sri Rajashekar, Executive Engineer and to Sri Rangaswamy, Executive Engineer of BWSSB who had appeared before me on 5.2.2019, and also to the Chairman, BWSSB, Cauvery Bhavan, Bengaluru.**



7) Sri Kumar Eshwar, Assistant Executive Engineer of Karnataka Slum Clearance Board, to pursue the matter to take effective steps and send necessary communication to the concerned engineers of the BWSSB to carry out the remaining work as observed by me above. The only work pending to be done by BBMP is to fence the area. The said work is required to be carried out by the BBMP, once the beneficiaries are vacated from the existing place and shifted to the new apartments without further loss of time.

8) In the light of what is stated above, another six weeks time is given to BWSSB to lay down the remaining UGD pipelines relating to 80 mtrs. of road work. By the next date of hearing, all the parties including BWSSB to file the Status Report.

Communicate this order to the parties concerned. List this case on 20th June, 2019 at 3.00 p.m.


(Justice P. Vishwanatha Shetty)
Lokayukta
State of Karnataka
16/7/2019